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A B C D E F G H

EXAMPLE HOTEL PROJECT SCHEDULE OF VALUES
LINE ITEMS TO BE DERIVED FROM SPECIFICATIONS

A B C D E F
Division Line Item Description Scheduled Completed Completed Total Percentage Balance

Value Previously This Period Completed Completed To Finish

1 GENERAL REQUIREMENTS
Services
Utilities
Permits
Job Office Trailer
Portable Toilets
Trash Dumpster
Equipment Rental
Storage Trailer Rental
General Labor
General Building Materials
Insurance
Overhead and Profit
Contingency

2 SITEWORK
Excavation and Backfill
Asphalt Paving
Concrete Curbing
Wheelstops and Bollards
Concrete Sidewalks and Patio
Stamped Concrete Paving
Underground Water Supply
Underground Drainage
Site Lighting
Dumpster Enclosure/Shed
Retaining Walls
Termite Control
Landscape Irrigation
Landscape Planting

3 CONCRETE
Cast-in-Place Concrete Footings
Concrete Slab-on-Grade
Precast Concrete Planks
Gypsum Underlayment

4 MASONRY
Block Masonry
Cultured Stone
Brick Masonry

5 METALS
Structural Steel
Miscellaneous Steel
Steel Stairs and Railings

6 WOOD AND PLASTICS
Rough Carpentry
Wood Roof Trusses and Decking
Finish Carpentry
Cabinetwork
Granite
Cultured Marble

7 THERMAL AND MOISTURE PROTECTION
Sheet Waterproofing
Dampproofing
Building Insulation
EIFS
Metal Roofing
Membrane Roofing
Roof Accessories, Gutters, Downspouts
Firestopping
Caulking

8 DOORS AND WINDOWS
HM Frames
HM Doors
Wood Doors
Access Doors
Aluminum Storefront
Automatic Sliding Entrance Doors
Windows
Door Hardware
Electronic Hardware
Mirrors Glued to Wall
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EXAMPLE HOTEL PROJECT SCHEDULE OF VALUES
LINE ITEMS TO BE DERIVED FROM SPECIFICATIONS

A B C D E F
Division Line Item Description Scheduled Completed Completed Total Percentage Balance

Value Previously This Period Completed Completed To Finish
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9 FINISHES
Steel Stud Framing
Gypsum Board
Suspended Ceilings
Resilient Tile Flooring and Base
Ceramic Tile
Carpet Labor
VWC Labor
Painting
Fiberglass Reinforced Panels

10 SPECIALTIES
Corner Guards
Flagpoles
Fire Extinguishers and Cabinets
Toilet and Bath Accessories
Metal Lockers
Closet Shelves and Rods

11 EQUIPMENT
FF&E Installation

12 FURNISHINGS
FF&E Installation

13 SPECIAL CONSTRUCTION
Swimming Pool and Spa Tank
Swimming Pool and Spa Equipment
Swimming Pool and Spa Deck

14 CONVEYING SYSTEMS
Elevator
Linen Chute

15 MECHANICAL
Fire Sprinkler System Riser
Fire Sprinkler System Piping
Fire Sprinkler System Trim
HVAC Ductwork Systems
HVAC Equipment
PTAC Equipment
Gas Systems
Water Heating Equipment
Plumbing Systems- Below Slab
Plumbing Systems- Above Slab Rough-in
Plumbing Fixtures and Trim

16 ELECTRICAL
Electrical Power- Site and Below Slab
Electrical Power- Distribution Switchgear
Electrical- Above Slab Rough-in
Electrical- Devices
Light Fixtures- Building
Light Fixtures- Site
Fire Alarm Systems

Subtotal Division 1-16

CO CHANGE ORDERS

Subtotal Change Orders

MISC MISCELLANEOUS

Subtotal Miscellaneous

Subtotal Division 1-16 & Change Orders & Misc.


